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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Contract Location: Total to Date  Prev to Date This Estimate
HICKMAN RD TRAIL CONNECTION Estimate Type:  PROG Current Contract Amt Total Earnings $6,189.95 $.00 $6,189.95
$953,377.63 Stockpiled Materials $2,438.99 $.00 $2,438.99
Contractor: Original Contract Amt Gross Earnings $8,628.94 $.00 $8,628.94
ontractor: Date Let 06232016 $953.377.63 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ate Let:  06.23. Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awafdzd- g;-;i-zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
PO BOX 80268 : 1% Net Earnings $8,628.94 $.00 $8,628.94
Date Notice for Work to )
Begin:  08.29.2016 % Time Comp
LINCOLN NE 68501-0268 - o 159  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $1.00 $.00 $1.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13134 000 ENH-55(174) GRAD CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
SIGN Total for Adjustments $1.00 $.00 $1.00
Payment $8,629.94 $.00 $8,629.94
Project Manager LPA Responsible Charge
Murry, Lance 10.14.2016 Murillo, Ernest 10.14.2016
State Representative District Engineer
Murillo, Ernest 10.18.2016 Mueting, Curt 10.18.2016
Construction Engineer Controller
Legg, Lorraine 10.18.2016 Burling, Laurie 10.20.2016
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1701.18 31.10 38.000 1,181.80
0001 0001 0030.10 12,500.00 1.000 12,500.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 38.000 1,181.80
MOBILIZATION Ls 1.000 12,500.00 OR8 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1710.15 27.75 32.000 888.00
0002 0002 1009.00 4,355.00 1.000 435500 15" ROUND EQUIVALENT DRIVEWAY CULVERT LF 32.000 888.00
GENERAL CLEARING AND GRUBBING Ls 1.000 435500 FIPETYPE2345670R8 0.000 0.00
0.050 217.75 0.000 0.00
0.050 217.75 o011 0011 4094.03 43.15 195.000 8,414.25
0003 0003 1011.00 30.00 15.000 450.00 MODULAR BLOCK WALL SF 195.000 8,414.25
WATER MGAL 15.000 450.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 4310.18 220.25 2.000 440.50
0004 0004 1030.00 19.05 2,177.000 41,471.85 18" FLARED-END SECTION EACH 2.000 440.50
EARTHWORK MEASURED IN EMBANKMENT cY 2,177.000 41,471.85 0.000 0.00
75.000 1,428.75 0.000 0.00
75.000 1,428.75 0013 0013 4320.15 439.00 2.000 878.00
0005 0005 1101.00 11.65 596.000 6,043.40 15" ROUND EQUIVALENT FLARED-END EACH 2.000 878.00
REMOVE PAVEMENT sy 596.000 6,943.40 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4900.24 188.50 11.000 2,073.50
0006 0006 1101.25 4.65 187.000 869.55 AREA INLET SEDIMENT FILTER EACH 11.000 2,073.50
SAWING PAVEMENT LF 187.000 869.55 0.000 0.00
167.000 776.55 0.000 0.00
167.000 776.55 0015 0015 L001.02 1,663.00 1.300 2,161.90
0007 0007 1106.00 10.15 356.000 3,613.40 SEEDING, TYPE B ACRE 1.300 2,161.90
REMOVE DRIVEWAY 5\% 356.000 3,613.40 0.000 0.00
114.000 1,157.10 0.000 0.00
114.000 1,157.10 0016 0016 L006.00 610.00 1.300 793.00
0008 0008 1107.00 8.00 162.000 1,296.00 COVER CROP SEEDING ACRE 1.300 793.00
REMOVE WALK sy 162.000 1,296.00 0.000 0.00
33.000 264.00 0.000 0.00
33.000 264.00 0017 0017 L019.11 1.50 2,061.000 3,091.50
EROSION CONTROL, CLASS 1B 5% 2,061.000 3,091.50
0.000 0.00
0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.13 1.50 3,191.000 4,786.50 0025 0025 2021.05 113.80 4.000 455.20
EROSION CONTROL, CLASS 1D SY 3,191.000 4,786.50 REMOVE AND RESET MAILBOX EACH 4.000 455.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.20 5.10 104.000 530.40 0026 0026 3016.21 43.85 64.000 2,806.40
EROSION CONTROL, CLASS 2A SY 104.000 530.40 CONCRETE CLASS 47B-3000 SIDEWALKS SY 64.000 2,806.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.11 2.75 868.000 2,387.00 0027 0027 3016.39 22.10 515.000 11,381.50
FABRIC SILT FENCE-LOW POROSITY LF 868.000 2,387.00 DETECTABLE WARNING PANEL SF 515.000 11,381.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 L022.83 4.15 255.000 1,058.25 0028 0028 3016.71 58.30 4,006.000 233,549.80
SILT CHECK, TYPE 2-HIGH LF 255.000 1,058.25 6" CONCRETE CLASS 47B-3500 BIKEWAY SY 4,006.000 233,549.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 L032.75 555.00 3.000 1,665.00 0029 0029 3017.21 67.60 1,147.000 77,537.20
MULCH TON 3.000 1,665.00 CONCRETE CLASS 47B-3500 IMPRINTED SY 1,147.000 77,537.20
0.000 000 SURFACING 0.000 0.00
0.000 0.00 g 0.000 0.00
GROUP 1 GRADING Contracted 101,848.80 0030 0030 3020.24 55.90 356.000 19,900.40
Current 101,848.80 CONCRETE CLASS 47B-3500 DRIVEWAY SY 356.000 19,900.40
In place 3,844.15 0.000 0.00
This Estimate 3,844.15 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0031 0031 3075.32 42.10 596.000 25,091.60
0023 0023 0002.30 2.25 184.000 414.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 596.000 25,091.60
PAVEMENT MARKING REMOVAL LF 184.000 414.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 3075.52 48.30 194.000 9,370.20
0024 0024 0030.30 75,000.00 1.000 75,000.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 194.000 9,370.20
MOBILIZATION LS 1.000 75,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 4015.00 442.20 2.000 884.40
ADJUST MANHOLE TO GRADE EACH 2.000 884.40
0.000 0.00
0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4900.25 143.20 3.000 429.60 0043 0043 9053.00 0.25 60.000 15.00
CURB INLET SEDIMENT FILTER EACH 3.000 429.60 TACK COAT GAL 60.000 15.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 5899.49 63.95 139.000 8,889.05 0044 0044 9111.00 33.65 4.000 134.60
PIPE RAILING LF 139.000 8,889.05 WATER MGAL 4.000 134.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 7489.04 4.70 2,812.000 13,216.40 0045 0045 9173.20 6.30 790.000 4,977.00
4" WHITE THERMOPLASTIC, GROOVED LF 2,812.000 13,216.40 SUBGRADE PREPARATION SY 790.000 4,977.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 7489.24 32.15 110.000 3,5636.50 0046 0046 9300.38 1.00 442.000 442.00
24" WHITE THERMOPLASTIC, GROOVED LF 110.000 3,536.50 RAP INCENTIVE PAYMENT EACH 442.000 442.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 8022.20 1.90 260.000 494.00 0047 0047 W600.03 198.60 9.000 1,787.40
HYDRATED LIME/WARM MIX ASPHALT EACH 260.000 494.00 ADJUST VALVE BOX TO GRADE EACH 9.000 1,787.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 9009.75 124.00 42.000 5,208.00 GROUP 3 CONCRETE PAVEMENT Contracted 517,333.97
TEMPORARY SURFACING SY 42.000 5,208.00 Current 517,333.97
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0040 0040 9010.50 56.90 260.000 14,794.00 GROUP 4 CULVERTS
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 260.000 14,794.00 0048 0048 0030.40 6,785.00 1.000 6,785.00
SPR 0.000 0.00 MOBILIZATION LS 1.000 6,785.00
0.000 0.00 0.000 0.00
0041 0041 9021.13 633.00 8.840 5,5695.72 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 8.840 5,595.72 0049 0049 1119.00 640.10 7.000 4,480.70
0.000 0.00 REMOVE INLET EACH 7.000 4,480.70
0.000 0.00 0.000 0.00
0042 0042 9034.00 4.00 356.000 1,424.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 356.000 1,424.00
DRIVEWAYS 0.000 0.00
0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4002.00 6.90 875.000 6,037.50 0059 0059 4107.07 845.30 5.460 4,615.34
CAST IRON COVER AND FRAME LB 875.000 6,037.50 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 5.460 4,615.34
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4004.80 5.20 529.000 2,750.80 0060 0060 4155.55 3.80 2,320.000 8,816.00
STRUCTURAL STEEL FOR FACE ARMOR LB 529.000 2,750.80 EPOXY COATED REINFORCING STEEL FOR LB 2,320.000 8,816.00
0.000 0.00 NLET AND JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4016.00 3,353.00 1.000 3,353.00 0061 0061 4157.00 3.25 424.000 1,378.00
MANHOLE EACH 1.000 3,353.00 REINFORCING STEEL FOR COLLARS LB 424.000 1,378.00
AT STATION 28+84.82 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4018.50 562.00 1.000 562.00 0062 0062 4310.15 207.00 2.000 414.00
TAPPING EXISTING PIPE EACH 1.000 562.00 15" FLARED-END SECTION EACH 2.000 414.00
0.000 0.00 2.000 414.00
0.000 0.00 2.000 414.00
0054 0054 4035.00 166.40 2.000 332.80 0063 0063 4310.18 261.00 3.000 783.00
REMOVE FLARED-END SECTION EACH 2.000 332.80 18" FLARED-END SECTION EACH 3.000 783.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 4040.00 332.70 2.000 665.40 0064 0064 4360.24 301.00 1.000 301.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 665.40 24" METAL FLARED-END SECTION EACH 1.000 301.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 4043.50 16.65 14.000 233.10 0065 0065 P070.15 26.85 24.000 644.40
REMOVE SEWER PIPE LF 14.000 233.10 15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 24.000 644.40
0.000 0.00 24.000 644.40
0.000 0.00 24.000 644.40
0057 0057 4050.01 22.45 56.000 1,257.20 0066 0066 P070.18 31.10 16.000 497.60
EXCAVATION FOR PIPE, PIPE-ARCH CY 56.000 1,257.20 18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 16.000 497.60
CULVERTS, AND HEADWALLS 4.000 89.80 16.000 497.60
4.000 89.80 16.000 497.60
0058 0058 4105.59 1,047.40 27.650 28,960.61 0067 0067 P300.24 35.10 16.000 561.60
CLASS 47B-3000 CONCRETE FOR INLET AND CcY 27.650 28,960.61 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 561.60
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 P700.12 66.25 6.000 397.50 0075 0075 6000.11 5,133.00 1.000 5,133.00
12" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 6.000 397.50 ABUTMENT NO.2 EXCAVATION LS 1.000 5,133.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 P700.15 70.10 34.000 2,383.40 0076 0076 6010.22 505.00 53.200 26,866.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 34.000 2,383.40 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 53.200 26,866.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 P700.18 52.75 815.000 42,991.25 0077 0077 6070.50 61,345.00 1.000 61,345.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 815.000 42,991.25 PEDESTRIAN BRIDGE LS 1.000 61,345.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 P700.24 65.85 352.000 23,179.20 0078 0078 6131.50 1.45 8,065.000 11,694.25
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 352.000 23,179.20 EPOXY COATED REINFORCING STEEL LB 8,065.000 11,694.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 P707.30 93.80 40.000 3,752.00 0079 0079 6139.50 87.45 26.000 2,273.70
30" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 40.000 3,752.00 SUBSURFACE DRAINAGE MATTING SY 26.000 2,273.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 146,132.40 0080 0080 8091.00 8545 67.800 579351
Current 146,132.40 GRANULAR BACKFILL cY 67.800 5,793.51
In place 1,645.80 0.000 0.00
This Estimate 1,645.80 0.000 0.00
GROUP 6 BRIDGE AT STATION 27+39.26 12'X35'| GROUP 6 BRIDGE AT STATION 27+39.26 12'X35' | Contracted 135,238.46
0073 0073 0030.60 17,000.00 1.000 17,000.00 Current 135,238.46
MOBILIZATION LS 1.000 17,000.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 8C SIGNING
0074 0074 6000.10 5,133.00 1.000 5,133.00 0081 0081 0030.80 831.00 1.000 831.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,133.00 MOBILIZATION LS 1.000 831.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 1137.51 362.00 10.000 3,620.00 0089 0089 9110.01 85.00 40.000 3,400.00
REMOVE AND RESET EACH 10.000 3,620.00 RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,400.00
SIGN & POST 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 3010.46 362.00 2.000 724.00 0090 0090 9110.02 97.00 20.000 1,940.00
REMOVE AND SALVAGE EACH 2.000 724.00 RENTAL OF MOTOR GRADER, FULLY HOUR 20.000 1,940.00
SIGN & POST 0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 7321.00 83.00 77.750 6,453.25 0091 0091 9110.03 85.00 40.000 3,400.00
TYPE A SIGN SF 77.750 6,453.25 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 3,400.00
0.000 0.00 2.000 170.00
0.000 0.00 2.000 170.00
0085 0085 7333.03 7.75 165.000 1,278.75 0092 0092 9110.07 129.00 40.000 5,160.00
SIGN POST LF 165.000 1,278.75 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 5,160.00
0.000 0.00 2.000 258.00
0.000 0.00 2.000 258.00
GROUP 8C SIGNING Contracted 12,907.00 0093 ~ 0093 9110.27 129.00 20.000 2,580.00
Current 12,907.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,580.00
In place 000 EXCAVATOR, FULLY OPERATED 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0094 0094 L022.75 3.30 500.000 1,650.00
0086 0086 0001.08 0.50 110.000 55.00 TEMPORARY SILT CHECK LF 500.000 1,650.00
BARRICADE, TYPE Il BDAY 110.000 55.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0095 0095 L022.90 3.40 1,000.000 3,400.00
0087 0087 0001.90 0.50 2,330.000 1,165.00 TEMPORARY SILT FENCE LF 1,000.000 3,400.00
SIGN DAY EACH 2,330.000 1,165.00 0.000 0.00
544.000 272.00 0.000 0.00
544.000 272.00 0096 0096 L022.92 5.60 300.000 1,680.00
0088 0088 0030.10 1,100.00 1.000 1,100.00 TEMPORARY EARTH CHECK LF 300.000 1,680.00
MOBILIZATION LS 1.000 1,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0097 0097 L032.70 554.00 2.000 1,108.00
TEMPORARY MULCH TON 2.000 1,108.00
0.000 0.00
0.000 0.00
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Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1134X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date: 10.08.2016 Est Number: 0001 Pay Period End Date: 10.08.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc \
0098 0098 L860.24 166.00 14.000 2,324.00 1710.15 ‘15" ROUND EQUIVALENT DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 2,324.00 Project 13134 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0010 Proj Line Nbr
0099 0099 L860.50 10’955'00 1.000 10’955.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 10,955.00 Stkol Nb 1
CONTRACTOR COMPLIANCE pibr
0.000 0.00
0001  S.P. Initial Payment 40.00 578.40 INO0271468
0.000 0.00
BuyAmericaCertPS
GROUP 10 GENERAL ITEMS Contracted 39,917.00 Total for stockpile nbr 1: 40.00 $578.40
Current 39,917.00 .
In place 700.00 Total for proposal line nbr 0010: 40.00 $578.40
This Estimate 700.00 Total for item code 1710.15: 40.00 $578.40
Totals for contract Contracted 953,377.63 \Item Cd \ \Item Desc \
Current 953,377.63 P070.15 | 15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
In place 6,189.95 )
This Estimate 6,180.95  Project 13134 000
Prpsl Line Nbr 0065 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001  S.P. Initial Payment 24.00 446.56 INO0271468
BuyAmericaCertPS
0001 S.P. Adjustment -24.00 -446.56 IN00271468
BuyAmericaCertPS
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00
Total for item code P070.15: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P070.18 | [18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8

Project 13134 000

P707.30 | 130" STORM SEWER PIPE, TYPE 3, 4OR 5

Project 13134 000

Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0072 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 16.00 1,519.60 IN00271468 0001  S.P. Initial Payment 40.00 1,350.00 INO0271468
BuyAmericaCertPS BuyAmericaCertPS
0001 S.P. Adjustment -16.00 -1,519.60 INO0271468 Total for stockpile nbr 1: 40.00 $1,350.00
BuyAmericaCertPS Total for proposal line nbr 0072: 40.00 $1,350.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code P707.30: 40.00 $1,350.00
Total for proposal line nbr 0066: 0.00 $0.00 Total remaining for contract: $2,438.99
Total for item code P070.18: 0.00 $0.00
ltemCd |ltem Desc
P300.24 24" CULVERT PIPE, TYPE 3,4 OR 5
Project 13134 000
Prpsl Line Nbr 0067 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001  S.P. Initial Payment 16.00 510.59 IN00271468
BuyAmericaCertPS
Total for stockpile nbr 1: 16.00 $510.59
Total for proposal line nbr 0067: 16.00 $510.59
Total for item code P300.24: 16.00 $510.59






